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LDCM Mission Purpose
 • Continue to observe and measure Earth’s landscape as part of the Landsat 40+ 
  year program (8th spacecraft)
Contingency 
Risk Matrix
Nominal Ascent
LDCM will launch 25-km below the 
operational altitude
Launch Vehicle Provides a 10:11 am +/- 1 
minute MLT at injection
 • Ascent Maneuver constraints
  – Begin ascent no earlier than 
   8 days after launch
  – Ascent maneuvers preferably 
   phased 3 days apart for best 
   operations tempo 
  – Imaging tests with Landsat-7 NET 
   days 38-42 of the mission. This 
   orbital phase is termed the 
   Landsat-7 “underﬂy”
Launch Time Variations
 • A different ascent
  scenario was designed 
  for every 5 min of launch 
  time delay for a launch 
  date of January 15, 2013
 • The inclination maneuver 
  is a placeholder if needed
 • 5 minutes of launch delay 
  is approximately 18.5° of 
  phasing between LDCM 
  and Landsat-7
Sample Contingency: Underfly Period is Delayed
If delay notiﬁcation happens prior to 
A1, A1-A4 can be replanned to meet 
the new underﬂy period
 • If delay notiﬁcation happens prior 
  to A2, A2 timing and size can be 
  adjusted to meet the new 
  underﬂy constraint
 • If delay notiﬁcation happens after A2
   – Option 1: wait a full synodic period 
   (the new underﬂy period is delayed 
   by 24 days) if the 90 days 
   maximum period is not violated
   – Option 2: notiﬁed a week prior 
   to the underﬂy that the underﬂy 
   period needs to be delayed by 
   one week (Ascent duration 
   increases to 70 days)
 
Equatorial Altitude (km)
Inclination (deg)
Eccentricity
Mean Local Time
Descending Node (min)
Ground Trace Error
WRS2 Grid
Repeat Cycle (days)
(WRS-2 World Reference System 2)
705 +/-1
98.2 +/-0.15
<=0.00125
10:00 am +/-15 
+/-5 km cross track at DN
16
(233 orbits)
LDCM will be phased to view the
same ground scene that Landsat-7
saw 8 days earlier
Parameter Value
 • LDCM is a morning 
  constellation spacecraft
  – Landsat-7, Landsat-5, Terra  
   are all Sun synchronous 
   at ~ 10:00 am MLT 
   Descending Node
 • The afternoon constellation   
  “A-Train” operates at ~ 1:30 pm  
  MLT Ascending Node
  – All are maintaining a frozen  
   orbit at 705-km equatorial   
   radius
  – Similar orbit geometry at 
   different mean local time
  – Crossing at the northern and 
   southern points
  – Very small radial separation at crossing points
  – Careful design of the on-orbit location to ensure along-track safety distance
705-km “Neighborhood”
 • A1 & A2 ∆v magnitudes were 
  optimized to
   – Meet the Landsat-7 underﬂy constraint
   – Remain well below the 705-km con-
   stellation ﬂeet envelope until mission 
   orbit is achieved  
The Landsat-7 and LDCM relative orbital plane
geometries change signiﬁcantly:
 • For each daily launch opportunity, 
  LDCM/Landsat-7 phasing moves 
  202.5° per day
 • Over the course of a 70-minute 
  launch window, LDCM/Landsat-7 
  phasing moves 3.7° per minute
 • Mean Local Time 
  is within the 
  required 
  10:10-10:15 
  during the ascent
EB
A1
A2
INC
A3
A4
Jan 23 2013 20:55:10.179
Jan 29 2013 16:35:42.046
Feb 01 2013 15:53:48.990
Feb 04 2013 16:05:46.397
Mar 06 2013 21:38:48.092
Mar 10 2013 08:55:14.302
10
34.9
16.43
0
51.87
31.55
Burn ID Burn Start Epoch (UTC)
Burn Duration
(sec)
1.3
4.5
2.1
0
6.5
3.9
18.3
BurnDV
(m/s)
0.917
3.150
1.472
0
4.542
2.726
12.807
Burn Fuel Used
(m/s)
8
13.86
16.84
19.85
50.08
53.55
Days Since
Lauch
24.56
17.96
14.85
14.86
5.4
-0.33
Catch Rate
(deg/day)
14.6
20
24
24
66
n/a
Synodic Period
(days)
Nominal Ascent Results
Totals
Sample Contingency: Last Ascent Burn Missed
In case the last burn is missed, there 
exist two possible mitigations:
 Option 1: wait a full synodic period 
 and perform an insertion maneuver
 Option 2: perform a retrograde 
 maneuver to speed-up the 
 once-around and perform an 
 insertion maneuver
Option 1 is the preferred option if the 
90 days maximum commissioning 
duration requirement is not violated
Option 2 is not as fuel efﬁcient and 
requires two burns instead of one
However, both options are safe as 
far as interference with the 
“705-km neighborhood” members.
Nominal
Option 1 (once around)
Option 2 (orbit lowering)
12.8
12.9
17
Scenario Total DV (m/s)
53
114
89
Ascent Duration (Days)
38-42
42-46
46-50
50-54
54-58
58-62
14
16
38
32
25
22
Underfly Period
(days)
A1
(L+days)
8
8
8
8
8
8
Eng. Burn
(L+days)
17
19
41
35
28
25
A2
(L+days)
50
57
55
60
65
68
A3
(L+days)
53
61
60
63
70
73
A4
(L+days)
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